SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:34AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4
. . 04-0120F4
Diary #: Const Calendar Day: Date: -Jun-

y 335 y 654 . 24-Jun 2011. Frld.ay 04-SF-80-13.2/13.9
Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 04:30 pm Break: 00:30 Over Time: 01:00

Federal ID:
Location:
Reviewer: Mathur, Lalit Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12PM 60-70 4PM 60 - 70
Precipitation 0.00" Condition Sunny to partly cloudy

Working Day If no, explain:

Di ary: Dispute

Work description.
[]

- Addressed miscellaneous surveying issues on the project related to OBG and cable works.

- Reshot a few elevations of the 6 punchmarks on the bikepath panels 9-17 with the assistance of ABF
surveyors. A difference of 1 to 1.5" change in elevation was discovered at points PP17-19a and PP17-19c.
It was at this point the decision was made to survey the bikepath panels when the steel temperature is
closer to the ambient temperature (night or early morning survey).

- Shot the centerline and offsets on OBG lifts 11E and 12E while the top joint Subarc Root pass weld was
approximately 25% completed with the assistance of Philip He. The panel points shot were 96, 100, 108,
110, 114, and 117.

- Began to plan surveying operations with District 4 surveyors on checking the coordinates of control point
MBO0O07 located on the end of the Navy Pier.
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